
ID WBS Task Name Contact Resource
Initials

Start Finish Duration

0 D0 Grid Data Production Initiative Robert D. Kennedy Wed 10/1/08 Thu 4/30/09 145 days?
1 1 Phase 1: Expand and Upgrade Grid System RDK Wed 10/1/08 Fri 12/19/08 56 days
2 1.1 Server Expansion and Data/MC Service Decoupling AL Wed 10/1/08 Thu 12/18/08 55 days
3 1.1.1 Forwarding Node 4 (Fwd4) AL Wed 10/1/08 Mon 11/10/08 29 days
4 1.1.1.1 INPUT: Fwd4 Server Hardware On-site AL FEF Wed 10/1/08 Wed 10/1/08 0 days

5 1.1.1.2 Fwd4: Server Hardware OS Install AL FEF Wed 10/1/08 Thu 10/16/08 12 days

6 1.1.1.3 Fwd4: Server Hardware Burn-in AL FEF Fri 10/17/08 Fri 10/17/08 1 day

7 1.1.1.4 Fwd4: Verify Platform Installation AL JB Fri 10/17/08 Fri 10/17/08 1 day

8 1.1.1.5 Fwd4: Install VDT 1.10.1 "old"+patches AL JB Fri 10/17/08 Tue 10/21/08 3 days

9 1.1.1.6 Fwd4: Request and Install Grid Certs AL JB Tue 10/21/08 Wed 10/22/08 2 days

10 1.1.1.7 Fwd4: Install VDT 1.10.1m (new version) AL JB Thu 10/23/08 Thu 10/23/08 1 day

11 1.1.1.8 Fwd4: Install FWD-node-specific Components, Monitoring AL JB Fri 10/24/08 Mon 10/27/08 2 days

12 1.1.1.12 Fwd4: Install with Initial Version-Based FWD Umbrella Product AL JB Wed 10/29/08 Wed 10/29/08 0.5 days

13 1.1.1.13 Fwd4: Install with Version-Based FWD Umbrella Product AL JB Thu 10/30/08 Thu 10/30/08 1 day

14 1.1.1.9 Fwd4: Few Jobs FileMax=As-Is Test AL JB Mon 11/3/08 Wed 11/5/08 3 days

15 1.1.1.10 Fwd4: Pre-Deployment FileMax=16k Test AL JS Thu 11/6/08 Mon 11/10/08 3 days

16 1.1.1.11 Milestone: Fwd4 Ready to Deploy AL Mon 11/10/08 Mon 11/10/08 0 days

17 1.1.2 Forwarding Node 5 (Fwd5) AL Tue 10/14/08 Mon 11/10/08 20 days
18 1.1.2.1 Fwd5: Identify Hardware (d0srv015), Request Platform Prep AL AL Tue 10/14/08 Tue 10/14/08 1 day

19 1.1.2.2 Fwd5: Re-install OS on d0srv015, rename d0samgfwd5 AL FEF Fri 10/17/08 Mon 10/20/08 2 days

20 1.1.2.3 Fwd5: Verify Platform Installation AL JB Thu 10/23/08 Wed 10/29/08 5 days

21 1.1.2.4 MOOT: Fwd5: Install VDT 1.10.1m (new version) AL JB Wed 10/29/08 Wed 10/29/08 0 days

22 1.1.2.5 Fwd5: Request and Install Grid Certs AL JB Fri 10/24/08 Wed 10/29/08 3 days

23 1.1.2.6 MOOT: Fwd5: Install FWD-node-specific Components, Monitoring AL JB Wed 10/29/08 Wed 10/29/08 0 days

24 1.1.2.10 Fwd5: Install with Version-Based FWD Umbrella Product AL JB Thu 10/30/08 Thu 10/30/08 1 day

25 1.1.2.7 Fwd5: Few Jobs FileMax=As-Is Test AL JB Mon 11/3/08 Wed 11/5/08 3 days

26 1.1.2.8 Fwd5: Pre-Deployment FileMax=16k Test AL JS Thu 11/6/08 Mon 11/10/08 3 days

27 1.1.2.9 Milestone: Fwd5 Ready to Deploy AL Mon 11/10/08 Mon 11/10/08 0 days

28 1.1.8 FWD and QUE Packaging with Version-Based Umbrella Product GG,AL Mon 10/27/08 Thu 11/13/08 14 days
29 1.1.8.1 Umbrella Product: Replan Installation Approach GG,AL ALL Mon 10/27/08 Mon 10/27/08 0.5 days

30 1.1.8.2 Umbrella Product: Determine Feasibility GG PM Mon 10/27/08 Mon 10/27/08 0.5 days

31 1.1.8.3 Umbrella Product: Initial FWD Umbrella Product Release GG PM Tue 10/28/08 Tue 10/28/08 1 day

32 1.1.8.4 Umbrella Product: Rework FWD Installation Procedure AL ALL Wed 10/29/08 Wed 10/29/08 0.5 days

33 1.1.8.5 Milestone: FWD Umbrella Product ready to use GG,AL Wed 10/29/08 Wed 10/29/08 0 days

34 1.1.8.6 Umbrella Product: Update FWD Installation Procedure AL JB Fri 11/7/08 Mon 11/10/08 2 days

35 1.1.8.7 Umbrella Product: Initial QUE Umbrella Product Release GG PM Thu 10/30/08 Thu 10/30/08 1 day

36 1.1.8.8 Umbrella Product: Rework QUE Installation Procedure AL PM Fri 10/31/08 Fri 10/31/08 1 day

37 1.1.8.9 Milestone: QUE Umbrella Products ready to use GG PM Fri 10/31/08 Fri 10/31/08 0 days

38 1.1.8.12 Umbrella Product: Update QUE Umbrella Product given initial install feedback AL PM Mon 11/3/08 Mon 11/3/08 0.5 days

39 1.1.8.10 Umbrella Product: Update QUE Installation Procedure AL JB Mon 11/10/08 Tue 11/11/08 2 days

40 1.1.8.13 Umbrella Product: FWD and QUE Installation Procedures archived AL REX Wed 11/12/08 Thu 11/13/08 2 days

41 1.1.8.11 Milestone: FWD and QUE Packaging with Version-Based Umbrella Product doneGG,AL Thu 11/13/08 Thu 11/13/08 0 days
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42 1.1.3 Queuing Node 2 (Que2) AL Wed 10/1/08 Mon 11/10/08 29 days
43 1.1.3.1 INPUT: Que2 Server Hardware On-site AL FEF Wed 10/1/08 Wed 10/1/08 0 days

44 1.1.3.2 Que2 Server Hardware OS Install AL FEF Wed 10/1/08 Wed 10/22/08 16 days

45 1.1.3.3 Que2 Server Hardware Burn-in AL FEF Thu 10/23/08 Thu 10/23/08 1 day

46 1.1.3.4 Que2: Verify Installation AL JB Thu 10/23/08 Thu 10/23/08 1 day

47 1.1.3.5 Que2: Install VDT 1.10.1m (new version) AL JB Fri 10/24/08 Fri 10/24/08 1 day

48 1.1.3.6 Que2: Request and Install Grid Certs AL JB Fri 10/24/08 Mon 10/27/08 2 days

49 1.1.3.7 MOOT: Que2: Install QUE-node-specific Components, Monitoring AL JB Fri 10/24/08 Fri 10/24/08 0 days

50 1.1.3.13 Que2: Install with Initial Version-Based QUE Umbrella Product AL JB Mon 11/3/08 Mon 11/3/08 0.5 days

51 1.1.3.12 Que2: Install with Version-Based FWD Umbrella Product AL JB Tue 11/4/08 Tue 11/4/08 1 day

52 1.1.3.10 Que2: Jim_Client 2-QUE Support: Client Deployment AL REX Wed 11/5/08 Wed 11/5/08 1 day

53 1.1.3.8 Que2: Regression Test w/1-QUE Client AL JB Thu 11/6/08 Fri 11/7/08 2 days

54 1.1.3.9 Que2: Integration Test w/2-QUE Client AL JB Mon 11/10/08 Mon 11/10/08 1 day

55 1.1.3.11 Milestone: Que2 Ready to Deploy AL Mon 11/10/08 Mon 11/10/08 0 days

56 1.1.4 Jim_Client Development for 2 Queue Nodes Support GG Mon 10/27/08 Tue 10/28/08 2 days
57 1.1.4.1 Jim_Client: 2-QUE Node Support: Develop, Package GG ABa Mon 10/27/08 Tue 10/28/08 2 days

58 1.1.4.2 SKIPPED: Jim_Client: 2-QUE Node Support: 1-QUE Regression Test GG ABa Tue 10/28/08 Tue 10/28/08 0 days

59 1.1.5 New Distinct Sam Station AL Wed 10/1/08 Fri 11/14/08 33 days
60 1.1.5.1 SAM Station: Identify Hardware For Role AL FEF Wed 10/1/08 Wed 10/15/08 11 days

61 1.1.5.2 SAM Station: Repurpose, OS Install AL FEF Thu 10/16/08 Fri 10/17/08 2 days

62 1.1.5.3 SAM Station: Verify Platform Installation AL AL Mon 10/20/08 Tue 10/21/08 2 days

63 1.1.5.9 SAM Station: Add node to SAM DB AL AL Thu 10/23/08 Thu 10/23/08 1 day

64 1.1.5.4 SAM Station: Install and Setup Station AL RI Thu 11/6/08 Fri 11/7/08 2 days

65 1.1.5.5 SAM Station: Pre-Deployment Test AL RI Mon 11/10/08 Mon 11/10/08 1 day

66 1.1.5.6 SAM Station: Deployment Plan (Deactivate old/Activate new) AL AL Tue 11/11/08 Tue 11/11/08 1 day

67 1.1.5.7 Milestone: SAM Station Ready to Deploy AL Tue 11/11/08 Tue 11/11/08 0 days

68 1.1.5.8 SAM Station: Setup Context Server AL AL Thu 11/13/08 Fri 11/14/08 2 days

69 1.1.6 Deployment Stage 1 AL Mon 11/10/08 Tue 11/25/08 12 days
70 1.1.6.1 Deployment 1: Plan: Split Data/MC Production Services AL ALL Mon 11/10/08 Wed 11/12/08 3 days

71 1.1.6.2 Deployment 1: Execute AL REX Thu 11/13/08 Mon 11/17/08 3 days

72 1.1.6.3 Deployment 1: Monitor AL REX Tue 11/18/08 Mon 11/24/08 5 days

73 1.1.6.4 Deployment 1: Sign-off AL REX Tue 11/25/08 Tue 11/25/08 1 day

74 1.1.6.5 MILE 1: Deployment 1 Completed AL Tue 11/25/08 Tue 11/25/08 0 days

75 1.1.7 Deployment Stage 2 AL Wed 12/3/08 Thu 12/18/08 12 days
76 1.1.7.1 Deployment 2: Plan: Optimize Data, MC Prod Configurations AL ALL Wed 12/3/08 Fri 12/5/08 3 days

77 1.1.7.2 Deployment 2: Execute AL REX Mon 12/8/08 Wed 12/10/08 3 days

78 1.1.7.3 Deployment 2: Monitor AL REX Thu 12/11/08 Wed 12/17/08 5 days

79 1.1.7.4 Deployment 2: Sign-off AL REX Thu 12/18/08 Thu 12/18/08 1 day

80 1.1.7.5 MILE 2: Deployment 2 Completed AL Thu 12/18/08 Thu 12/18/08 0 days

81 1.1.9 Production System Scheduled Downtimes AL Tue 10/7/08 Tue 12/2/08 39 days
82 1.1.9.1 Downtime: October 2008 AL REX Tue 10/7/08 Tue 10/7/08 1 day

83 1.1.9.2 Downtime: November 2008 AL REX Tue 11/4/08 Tue 11/4/08 1 day
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84 1.1.9.3 Downtime: December 2008 AL REX Tue 12/2/08 Tue 12/2/08 1 day

85 1.2 Condor 7 Upgrade and Support AL,GG Wed 10/1/08 Mon 11/17/08 34 days
86 1.2.1 VDT Package: Patch, Track Official VDT 1.10.1 "new" release GG GG Wed 10/1/08 Wed 10/22/08 15 days

87 1.2.2 VDT Package: Prep 64-bit-friendly VDT package 1.10.1.5 ("old") GG GG Mon 10/20/08 Mon 10/20/08 1 day

88 1.2.3 EXTERNAL: VDT 1.10.1 "new"  patch release GG Wed 10/22/08 Wed 10/22/08 0 days

89 1.2.4 VDT Package: Pre-prep for new VDT package GG PM Mon 10/6/08 Tue 10/7/08 2 days

90 1.2.5 VDT Package: Prep VDT package 1.10.1.6 (1.10.1m, "new") GG PM Wed 10/22/08 Wed 10/22/08 1 day

91 1.2.6 VDT Package: FWD Installation Instructions Updated AL,GG REX,PM Thu 10/23/08 Fri 10/24/08 2 days

92 1.2.7 Milestone: VDT Package Ready to Deploy AL Fri 10/24/08 Fri 10/24/08 0 days

93 1.2.8 Milestone: VDT Package Upgraded Mon 11/17/08 Mon 11/17/08 0 days

94 1.3 Small Quick Wins RDK Wed 10/1/08 Fri 12/5/08 46 days
95 1.3.1 SAM-Grid Job Status Info GG Mon 10/13/08 Fri 12/5/08 38 days
96 1.3.1.1 Use "Same" Proxy for Gridftps GG PM Wed 11/19/08 Fri 11/21/08 3 days

97 1.3.1.2 New Job Status Value at QUE Node GG PM Mon 10/13/08 Fri 11/21/08 18 days

98 1.3.1.3 SAM-Grid Release with Job Status Info feature GG PM Mon 11/24/08 Tue 11/25/08 2 days

99 1.3.1.6 Pre-deployment test of new SAM-Grid Release AL REX Mon 12/1/08 Fri 12/5/08 5 days

100 1.3.1.4 Upgrade D0Runjob version used by Data Production AL MD,AL Thu 10/30/08 Fri 10/31/08 2 days

101 1.3.1.5 Milestone: SAM-Grid Release Deployable for Data Production AL REX Fri 12/5/08 Fri 12/5/08 0 days

102 1.3.2 Slow Fwd-CAB Job Transition AL,GG Wed 10/1/08 Mon 11/17/08 34 days
103 1.3.2.1 Investigation and Recommendations GG PM Wed 10/1/08 Tue 10/14/08 10 days

104 1.3.2.2 LINK: Condor 7 Upgrade Fixes Deployed (via "old" or "new" VDT) AL Mon 11/17/08 Mon 11/17/08 0 days

105 1.3.2.3 Increase FileMax value to 16k on FWD1-3 AL REX Tue 11/11/08 Tue 11/11/08 1 day

106 1.3.2.4 Add FileMax value change to FWD Install Document AL REX Wed 11/12/08 Wed 11/12/08 1 day

107 1.3.2.5 Milestone: FileMax Value Change Deployed AL Wed 11/12/08 Wed 11/12/08 0 days

108 1.3.2.6 Milestone: Known Palliatives for Slow Job Transitions Deployed AL Mon 11/17/08 Mon 11/17/08 0 days

109 1.3.3 Improved H/w Uptime AL Mon 10/13/08 Mon 10/13/08 1 day
110 1.3.3.1 Consider a FWD5: Full decoupling w/o virtualization, improved robustness to FWD node failuresAL AL Mon 10/13/08 Mon 10/13/08 1 day

111 1.4 Metrics RDK Mon 10/20/08 Fri 12/5/08 33 days
112 1.4.1 Metrics: September Summary w/as-is measures RDK RDK Mon 10/20/08 Fri 10/31/08 10 days

113 1.4.2 Metrics: Identify low-effort cross-checks of basic metrics RDK RDK Mon 11/3/08 Fri 11/7/08 5 days

114 1.4.3 Metrics: October Summary w/cross-check measures RDK RDK Mon 11/10/08 Fri 11/14/08 5 days

115 1.4.4 Metrics: Work towards improved measures? RDK TBD Mon 11/17/08 Wed 11/26/08 8 days

116 1.4.5 Metrics: November Summary w/improved measures RDK RDK Mon 12/1/08 Fri 12/5/08 5 days

117 1.5 Project Administration Mon 12/15/08 Fri 12/19/08 5 days
118 1.5.1 Phase 1 Close-Out Report RDK RDK Mon 12/15/08 Fri 12/19/08 5 days

119 1.6 MILE 3: Phase 1 Completed RDK Fri 12/19/08 Fri 12/19/08 0 days

120 2 Phase 2: Formal Re-Assessment RDK Mon 1/5/09 Fri 1/30/09 19 days?
127 3 Phase 3: Further Improvements Based on Re-Assessment RDK Mon 2/2/09 Fri 4/24/09 60 days?
136 4 Project Management RDK Wed 10/1/08 Thu 4/30/09 145 days
170 5 END MILESTONE: Initiative Completed RDK Thu 4/30/09 Thu 4/30/09 0 days
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JIRA Ticket
URL

https://fermilab.onjira.com/secure/IssueNavigator.jspa?mode=hide&requestId=10163

https://fermilab.onjira.com/browse/DZGDPI-3

https://fermilab.onjira.com/browse/DZGDPI-19

Forwarding 
10/1 INPUT: Fwd4 Server Hardware On-site
FEF Fwd4: Server Hardware OS Install

FEF Fwd4: Server Hardware Burn-in
JB Fwd4: Verify Platform Installation
JB Fwd4: Install VDT 1.10.1 "old"+patches

JB Fwd4: Request and Install Grid Certs
JB Fwd4: Install VDT 1.10.1m (new version)

JB Fwd4: Install FWD-node-specific Components, Monitoring
JB Fwd4: Install with Initial Version-Based FWD Umbrella Produc

JB Fwd4: Install with Version-Based FWD Umbrella Produc
JB Fwd4: Few Jobs FileMax=As-Is 

JS Fwd4: Pre-D
11/10 Milestone: 

Forwarding 
AL Fwd5: Identify Hardware (d0srv015), Request Platform Prep

FEF Fwd5: Re-install OS on d0srv015, rename d0samgfwd5
JB Fwd5: Verify Platform Installation

10/29 MOOT: Fwd5: Install VDT 1.10.1m (new version)
JB Fwd5: Request and Install Grid Certs

10/29 MOOT: Fwd5: Install FWD-node-specific Components, Mo
JB Fwd5: Install with Version-Based FWD Umbrella Produc

JB Fwd5: Few Jobs FileMax=As-Is 
JS Fwd5: Pre-D

11/10 Milestone: 

ALL Umbrella Product: Replan Installation Approach
PM Umbrella Product: Determine Feasibility

PM Umbrella Product: Initial FWD Umbrella Product Release
ALL Umbrella Product: Rework FWD Installation Procedure
10/29 Milestone: FWD Umbrella Product ready to use

JB Umbrella Pr
PM Umbrella Product: Initial QUE Umbrella Product Release

PM Umbrella Product: Rework QUE Installation Procedu
10/31 Milestone: QUE Umbrella Products ready to use

PM Umbrella Product: Update QUE Umbrell
JB Umbrella

REX
11/13

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Sep 28, '08 Oct 5, '08 Oct 12, '08 Oct 19, '08 Oct 26, '08 Nov 2, '08 Nov 9, '08
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JIRA Ticket
URL

https://fermilab.onjira.com/browse/DZGDPI-36

https://fermilab.onjira.com/browse/DZGDPI-37

https://fermilab.onjira.com/browse/DZGDPI-50

https://fermilab.onjira.com/browse/DZGDPI-50

https://fermilab.onjira.com/browse/DZGDPI-56

https://fermilab.onjira.com/browse/DZGDPI-51

https://fermilab.onjira.com/browse/DZGDPI-54

https://fermilab.onjira.com/browse/DZGDPI-55

https://fermilab.onjira.com/browse/DZGDPI-52

Queuing No
10/1 INPUT: Que2 Server Hardware On-site
FEF Que2 Server Hardware OS Install

FEF Que2 Server Hardware Burn-in
JB Que2: Verify Installation

JB Que2: Install VDT 1.10.1m (new version)
JB Que2: Request and Install Grid Certs
10/24 MOOT: Que2: Install QUE-node-specific Components, Monitoring

JB Que2: Install with Initial Version-Based QU
JB Que2: Install with Version-Based F

REX Que2: Jim_Client 2-QUE Suppor
JB Que2: Regression Test 

JB Que2: Integr
11/10 Milestone: 

Jim_Client Development for 2 Queue Nodes Support
ABa Jim_Client: 2-QUE Node Support: Develop, Package

10/28 SKIPPED: Jim_Client: 2-QUE Node Support: 1-QUE Regressio

FEF SAM Station: Identify Hardware For Role
FEF SAM Station: Repurpose, OS Install

AL SAM Station: Verify Platform Installation
AL SAM Station: Add node to SAM DB

RI SAM Station: Install and 
RI SAM Station

AL SAM Sta
11/11 Milesto

AL

ALL Depl
REX

REX Downtime: October 2008
REX Downtime: November 2008

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Sep 28, '08 Oct 5, '08 Oct 12, '08 Oct 19, '08 Oct 26, '08 Nov 2, '08 Nov 9, '08
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JIRA Ticket
URL

GG VDT Package: Patch, Track Official VDT 1.10.1 "new" release
GG VDT Package: Prep 64-bit-friendly VDT package 1.10.1.5 ("old")

10/22 EXTERNAL: VDT 1.10.1 "new"  patch release
PM VDT Package: Pre-prep for new VDT package

PM VDT Package: Prep VDT package 1.10.1.6 (1.10.1m, "new")
REX,PM VDT Package: FWD Installation Instructions Updated

10/24 Milestone: VDT Package Ready to Deploy

PM

MD,AL Upgrade D0Runjob version used by Data Production

PM Investigation and Recommendations

REX Increase
REX Add 

11/12 Mile

Improved H/w Uptime
AL Consider a FWD5: Full decoupling w/o virtualization, improved robustness to FWD node failures

RDK Metrics: September Summary w/as-is measures
RDK Metrics: Identify low-effo

RDK

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Sep 28, '08 Oct 5, '08 Oct 12, '08 Oct 19, '08 Oct 26, '08 Nov 2, '08 Nov 9, '08
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Phase 1: Expand and Upgrade Grid System

Server Expansion and Data/MC Service Decoupling

ng Node 4 (Fwd4)

uct

uct

Is Test

-Deployment FileMax=16k Test

: Fwd4 Ready to Deploy

ng Node 5 (Fwd5)

onitoring

uct

Is Test

-Deployment FileMax=16k Test

: Fwd5 Ready to Deploy

FWD and QUE Packaging with Version-Based Umbrella Product

Product: Update FWD Installation Procedure

ase

dure

ella Product given initial install feedback

ella Product: Update QUE Installation Procedure

Umbrella Product: FWD and QUE Installation Procedures archived

Milestone: FWD and QUE Packaging with Version-Based Umbrella Product done

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 16, '08 Nov 23, '08 Nov 30, '08 Dec 7, '08 Dec 14, '08 Dec 21, '08 Dec 28, '08
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 Node 2 (Que2)

QUE Umbrella Product

FWD Umbrella Product

port: Client Deployment

st w/1-QUE Client

gration Test w/2-QUE Client

: Que2 Ready to Deploy

sion Test

New Distinct Sam Station

nd Setup Station

ion: Pre-Deployment Test

Station: Deployment Plan (Deactivate old/Activate new)

tone: SAM Station Ready to Deploy

SAM Station: Setup Context Server

Deployment Stage 1

eployment 1: Plan: Split Data/MC Production Services

Deployment 1: Execute
REX Deployment 1: Monitor

REX Deployment 1: Sign-off
11/25 MILE 1: Deployment 1 Completed

Deployment Stage 2
ALL Deployment 2: Plan: Optimize Data, MC Prod Configurations

REX Deployment 2: Execute
REX Deployment 2: Monitor

REX Deployment 2: Sign-off
12/18 MILE 2: Deployment 2 Completed

Production System Scheduled Downtimes

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 16, '08 Nov 23, '08 Nov 30, '08 Dec 7, '08 Dec 14, '08 Dec 21, '08 Dec 28, '08
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REX Downtime: December 2008

Condor 7 Upgrade and Support

11/17 Milestone: VDT Package Upgraded

Small Quick Wins

SAM-Grid Job Status Info
PM Use "Same" Proxy for Gridftps

New Job Status Value at QUE Node
PM SAM-Grid Release with Job Status Info feature

REX Pre-deployment test of new SAM-Grid Release

ion
12/5 Milestone: SAM-Grid Release Deployable for Data Production

Slow Fwd-CAB Job Transition

11/17 LINK: Condor 7 Upgrade Fixes Deployed (via "old" or "new" VDT)

se FileMax value to 16k on FWD1-3

dd FileMax value change to FWD Install Document

ilestone: FileMax Value Change Deployed
11/17 Milestone: Known Palliatives for Slow Job Transitions Deployed

Metrics

ffort cross-checks of basic metrics

Metrics: October Summary w/cross-check measures
TBD Metrics: Work towards improved measures?

RDK Metrics: November Summary w/improved measures

Project Administration
RDK Phase 1 Close-Out Report

12/19 MILE 3: Phase 1 Completed

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 16, '08 Nov 23, '08 Nov 30, '08 Dec 7, '08 Dec 14, '08 Dec 21, '08 Dec 28, '08
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Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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